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NOTICE INVITING TENDER 

 
Sealed Tender is invited from the “A” Class empaneled Contractors of 

Public / Private Sector Scheduled Commercial Banks 
 

1) Details of the Tender :  

Name of the Work 

INTERIOR FURNISHING FOR SETTING UP OF IDPIC 
CORPORATE OFFICE AT 7th FLOOR, CANARA BANK 
BUILDING, “A” WING, C-14 G BLOCK, BKC, 
MUMBAI – 400 051 
 
Area 5000 sqft 
 

Earnest Money deposit  

 
Rs.50,000/- by way of Demand Draft of a 
Scheduled Bank drawn in favour of INDIAN DIGITAL 

PAYMENT INTELLIGENCE CORPORATION payable at 
Mumbai. EMD has to be submitted in a sealed 
cover, and the same should be submitted along 
with BID. However, those who have exemption 
certificate from NSIC/Similar Government 
authorities as per provision of MSME Act will be 
exempted from submission of EMD subject to the 
submission of valid document/certificate to that 
effect. 
 
Note: In case of exemptions, Bid Securing 
Declaration to be furnished mandatorily. 

Issue of tender document  07.05.2026 

Pre-bid meeting  

13.05.2026; 3.00 PM AT 8TH FLOOR, CANARA 
BANK BUILDING, “A” WING, C-14 G BLOCK, BKC, 
MUMBAI – 400 051 
 

Last date for submission of Tender 15.05.2026 on or before 3.00 pm  

Opening of Tender 15.05.2026 after 3.30 pm  

Period of completion  
60 days from the date of issue of the Work 
order/Handover of possession of the Site. 

Tender documents  
(soft copy ) 

Tender documents can be downloaded free of 
cost from the Company’s website 
https://idpic.in/  
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2) Eligibility Criteria: Bidders who fulfil the requirements detailed hereunder are 
eligible to apply. 
 
 

ELIGIBILITY CONDITION DOCUMENTS REQUIRED 

Should be empaneled with a 
Public/Private Scheduled Commercial 
bank 

Letter from Banks 

The Bidder must have valid GST 
registration, PAN number 

Copy of the GST registration 
certificate and copy of PAN card 

The bidder must have a registered 
local office in Maharashtra 

Copy of document proof of local 
address i.e lease agreement of the 
firm entered with landlord, tax paid 
receipt or GST registration 

Further, bidders must demonstrate 
relevant experience by having 
successfully executed projects of 
similar scale and nature, and shall 
submit their company profile along 
with details of such completed works. 

Satisfactory work completion 
certificates from clients clearly 
indicating the cost and nature of 
works executed. 

 

 
 
 
 
 

For Indian Digital Payment Intelligence Corporation 
 
 
 
 

Advisor (Board & Company Matters) 
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(I) GENERAL RULES AND INSTRUCTIONS TO TENDERERS 

  
1. Sealed Tenders are invited from competent contractors (hereinafter also referred 

as TENDERER/ CONTRACTOR) for – 
 
INTERIOR FURNISHING FOR SETTING UP OF IDPIC CORPORATE OFFICE AT 7TH 
FLOOR, CANARA BANK BUILDING, “A” WING, C-14 G BLOCK, BKC, MUMBAI – 400 

051 (hereinafter referred as COMPANY) 
 

Scope of work involved shall be as per clause No.2 of the General Conditions 
of the Contract. 

 
      Since the work is to be carried out at  vacant premises, the site is ready for   

commencement of the works. 
   
2. The tender concept is "SINGLE ENVELOPE CONCEPT". 
 

Tender documents consisting of specifications, schedule of quantities of the 
various items of work to be done and the set of terms and conditions of contract 
can be downloaded from the website  https://www.idpic.in/  
 

 
3. EARNEST MONEY DEPOSIT (EMD):  

 
Rs.50,000/- by way of Demand Draft of a Scheduled Bank drawn in favour of INDIAN 

DIGITAL PAYMENT INTELLIGENCE CORPORATION payable at Mumbai. EMD has to be 
submitted in a sealed cover, and the same should be submitted along with BID. 
However, those who have exemption certificate from NSIC/Similar Government 
authorities as per provision of MSME Act will be exempted from submission of EMD 
subject to the submission of valid document/certificate to that effect. 
 
Note : In case of exemptions, Bid Securing Declaration to be furnished mandatorily.  
 

4. The tender documents are not eligible to be transferred. The tenderer shall not   
mutilate or alter or over write or misuse in any manner the tender document and 
shall submit the same duly filled & signed in prescribed format only. However, for 
tenderers reference a photocopy can be retained. The successful tenderer will 
be issued with a copy of the tender document at the time of signing of the 
agreement. 

 
5. The duly filled & signed tenders in sealed packet super-scribing 

 
“INTERIOR FURNISHING FOR SETTING UP OF IDPIC, MUMBAI CORPORATE 
OFFICE “ 

 

https://www.idpic.in/
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is to be submitted to the office of IDPIC, 8TH FLOOR, CANARA BANK, CIRCLE 
OFFICE BUILDINGS, BKC, MUMBAI 400051. The date of opening of sealed 
tenders shall be as detailed in the Notice Inviting Tender (NIT) in the presence of 
the office staff and contractors/ representatives of contractors who are present at 
the time of opening of tender. 

 
6. The tenderer shall check the tender documents and if any page/pages is/are 

missing or duplicate or indistinct, the same shall be brought to the notice of 
COMPANY and rectified before submission of the tender. 
 

7. The total time allowed for carrying out of the work shall not exceed the period 
specified in the NIT counted from the day of Offer Letter and/ or written orders to 
commence the work by the IDPIC, MUMBAI.  

 
 
8. The contractors should quote in figures as well as in words the rate, and amount 

tendered by them without any conditions. The amount for each item should be 
worked out and the requisite totals given. The rates quoted shall be all inclusive 
rates for the item of work described, including materials, labour, tools & plant, 
carriage & transport, supervision, overheads & profits, mobilizing and other 
charges whatsoever including any anticipated or un-anticipated difficulties, 
inclusive of all taxes and duties, etc complete for proper execution of the work as 
per drawings and specifications and no claim whatsoever for any extra payment 
shall be entertained. The quoted rates should be readable without any over-
writing. 

 
9. The language for tender shall be ENGLISH and the total amount tendered should 

be written in the same language only. 
 
10. The security deposit shall be collected and repayable as detailed in clause No.12 

of the General Conditions of the Contract.  
 
11. The successful tenderer to whom the contract is awarded will have to deposit as 

initial security deposit a further sum to make up 2% of the value of accepted 
tender including the Earnest Money as detailed in clause No. 12 of the General 
Conditions of the Contract. The EMD of the contractor, whose tender is accepted, 
shall be forfeited in full in case he does not remit the Initial Security Deposit within 
the stipulated period or start the work by the stipulated date mentioned in the 
work order. 

 
12. The acceptance of a tender will rest with the COMPANY which does not bind 

itself to accept the lowest tender, and reserves to itself the authority to reject any 
or all of the tenders received without assigning any reason. All tenders in which 
any of the prescribed conditions are not fulfilled or are incomplete in any respect 
are liable to be rejected. THE COMPANY RESERVES THE RIGHT TO ACCEPT 
THE TENDER IN FULL OR IN PART AND THE TENDERER SHALL HAVE NO 
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CLAIM FOR REVISION OF RATES/ OTHER CONDITIONS IF HIS TENDER IS 
ACCEPTED IN PART. 

 
13. Canvassing in connection with tenders is strictly prohibited and the tenders 

submitted by the contractors who resort to canvassing will be liable for rejection. 
 

14. All rates shall be quoted on the proper form of the tender alone. Quoted rates and 
units different from prescribed in the tender schedule will be liable for rejection. 

 

15.  Special care should be taken to write the rates in figures as well as in words. 
While quoting the rate in schedule of quantities, the word `only' should be written 
closely following the amount and it should not be written in the next line. 
However, if any discrepancy is found, 

 
i) The rates which correspond with the amount worked out by the tenderer 

shall unless otherwise proved be taken as correct.  
(OR) 

ii) If the amount of an item is not worked out by the tenderer or it does not 
correspond with the rates written either in figures or in words then the rate 
quoted by the tenderer in words shall be taken as correct.  

(OR) 
iii) Where the rates quoted by the tenderer in figures and in words tally but the 

amount is not worked out correctly, the rates quoted by the tenderer will 
unless otherwise proved be taken as correct and not the amount. 

 
16. Tender is called, as item rate and the tender containing percentage below/ above 

will be summarily rejected.  However, where a tenderer voluntarily offers a rebate 
for payment within a stipulated period, this may be considered. 

 
17. APPLICABLE GOODS AND SERVICE TAX SHALL BE PAID EXTRA AS PER 

THE PREVAILNG NORMS. CONTRACTOR SHOULD PRODUCE GST 
REGISTRATION NUMBER. THE OFFERS WITHOUT GST NUMBER WILL BE 
SUMMARILY REJECTED. 
 

18. The contractor shall give a list of his relatives, if any, working with the COMPANY 
along with their designations and addresses. 

 
19.  No employee of the COMPANY is allowed to work as a contractor . 

 
 

20.  The tender for the works shall remain open for acceptance for a period of 90 
days from the date of opening of tenders.  If any tenderer withdraws his tender 
before the said period or makes any modifications in the terms and conditions of 
the tender which are not acceptable to the COMPANY, then the COMPANY shall, 
without prejudice to any other right or remedy, be at liberty to forfeit full value of 
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the earnest money as aforesaid. (Also please refer special conditions regarding 
validity of optional items). 

 
21. The tender for the work shall not be witnessed by a contractor or contractors who 

himself / themselves has / have tendered or who may and had/have tendered for 
the same work. Failure to observe this condition would render tenders of the 
contractors tendering as well as witnessing the tender liable to summary 
rejection. 

 
22.  It will be obligatory on the part of the tenderer to tender and sign the tendered 

documents for all the component parts and that, after the work is awarded, he / 
they will have to enter into an agreement (as enclosed) for each component with 
the competent authority of the COMPANY. 

 
23.  Further the tenderer shall agree that until a formal agreement on stamp paper is 

prepared and signed, this tender shall constitute a binding contract between the 
tenderer and the COMPANY. 

 
24. The tenderer, apart from being a competent contractor must associate himself 

with agencies of appropriate class who are eligible to tender for other related 
works connected directly or indirectly with the contract and employed by the 
COMPANY. 

 
25. Tenderers are advised to inspect and examine the site and its surroundings and 

satisfy themselves before submitting their tenders as to the nature of the site and 
dimensions, the means of access to the site, and obtain all necessary information 
as to risks, contingencies and other circumstances which may influence or affect 
their tender. 

 
26. Tenderer shall be deemed to have full knowledge of the site whether he inspects 

it or not and no extra charges consequent on any misunderstanding or otherwise 
shall be allowed. Submission of a tender by a tenderer implies that he has read 
this notice and all other contract documents and has made himself aware of the 
scope and specifications of the work to be done and local conditions and other 
factors bearing on the execution of the work. 

 
27. On acceptance of the tender, the name of the accredited representative(s) of the 

contractor who would be responsible for taking instructions from the COMPANY 
shall be communicated to the COMPANY. 

 
28.  Method of Evaluation of tender: All the competitive tenders will be received on 

the specified date and time. On the same day or on specified date & time in event 
of any compelling circumstances, the tenders will be opened in the presence of 
the available tenderer. Any clarifications, discrepancies, omissions, ambiguities 
in the tender document or any doubt as to their meaning should be reported 
during the pre-bid meeting. 
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29. In case of other un-successful tenderers, the EMD shall be returned. No interest 
is payable on EMD. 

30. No person of the IDPIC, MUMBAI or the contractors, vendors and third parties 
shall violate the social media policy of the IDPIC, MUMBAI. 
 

31. The following acts on the part of personnel of the IDPIC, MUMBAI or contractors, 
Vendors and third parties shall be construed as violation of social media policy. 
 

• Non- adherence to the standards/guidelines n relation to social Media policy 
issued by the IDPIC, MUMBAI from time to time. 

• Any omission or commission which exposes the IDPIC, MUMBAI to actual or 
potential monetary loss or otherwise, reputation loss on account of non – 
adherence of social media related systems and procedures 

 
32.  The successful tenderer/contractor, on acceptance of his tender by the 

Accepting Authority, shall, within 7 days from the date of acceptance, sign on a 
stamp paper, the contract consisting of – 

 
(a) Standard form of Agreement on stamp paper.  
 
(b) Notice inviting tender, all documents including tender drawings, if any, 

forming the tender as issued at the time of invitation of tender and tender 
acceptance with any other correspondence leading thereto. 

 
(c) Price Bid / Schedule/ Bill of Quantities.  

 
 
 
 
 
                                FOR INDIAN DIGITAL PAYMENT INTELLIGENCE CORPORATION 
 
 
 
 
 
                                                        Advisor (Board & Company Matters) 
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(II) TENDER-OFFER 
 
I/We have read and examined the Notice Inviting Tender, Schedules, Specifications 
Applicable, Drawings and Designs, General Rules and Instructions, General 
Conditions of Contract, Special conditions, Schedule (Bill) of quantities in Price Bid, 
and all other documents referred to in the conditions of contract and all other 
contents in the tender document for the work. 
  
I/We hereby tender for the execution of the work specified for the COMPANY within 
the time specified at the rates specified in the attached Price Bid viz., schedule of 
quantities and in accordance in all respects with the specifications, designs drawings 
and instructions in writing referred to in the General Rules and Instructions, General 
Conditions of Contract and in all respects in accordance with, such conditions so far 
as applicable.  
  
I/We agree to keep the tender open for 90 days from the due date of submission 
thereof and not to make any modifications in its terms and conditions. A sum of Rs. 
...……….........is hereby forwarded as earnest money in form of Demand Draft of . 
................…………. (Name of the issuing Schedule Bank), bearing no. ……............ and 
date ......……..  
  
In the event of my/ our failure to commence the work on the specified date after 
award I/ We agree that the IDPIC, MUMBAI shall without prejudice to any other right 
or remedy, be at liberty to forfeit the said earnest money absolutely otherwise the 
said earnest money shall be retained by it towards security deposit to execute all the 
works referred to in the tender documents upon the terms and conditions contained 
or referred to therein.  
 
I/ We agree that should I/ We fail to deposit the full amount of initial security deposit 
and/ or fail to commence the work specified in the above memorandum, an amount 
equal to the amount of the earnest money mentioned in the form of invitation of 
tender shall be absolutely forfeited to the COMPANY and the same may at the option 
of the COMPANY be recovered without prejudice to any other right or remedy 
available in law, out of the deposit in so far as the same may extend in terms of the 
said bond and in the event of deficiency out of any other money due to me/ us under 
this contract or otherwise. 
  
I/ We hereby declare that I/ We treat the tender documents, drawings and other 
records connected with the work as confidential documents and shall not 
communicate information/ derived there from to any persons other than a person to 
whom I/ We am/ are authorized to communicate the same or use the information in 
any manner prejudiced to the safety of the COMPANY. 
  
I/We fully understand that you are not bound to accept the lowest or any tender you 
may receive. Shri. ________________________, Partner/ Proprietor/ Authorized 
representative of the Company, is the person authorized to negotiate commercial, 
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technical terms & conditions & sign on behalf of the firm any Agreement, Bills & 
receipts for this work. 
 
I/We agree that until a formal agreement on stamp paper is prepared and signed, 
this tender with your written acceptance thereof shall constitute a binding contract 
between us. 
  
 
 
 
 
Signature of the Contractor / Tenderer  
 
 
Date:       /      /2025 
 
 
 
Witness, Name & address: 
(Full Postal Address including Pin Code No. & Telephone No.) 
 
 
 
  1). 
  
 
 
 
 
 
 
  
  2). 
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(III) ACCEPTANCE 
  
The above tender (as modified by us or negotiations as provided in the letters 
mentioned hereunder) is accepted by me for and on behalf of the COMPANY for a   
sum of Rs.___________________ (Rupees ______________________________ 
_______________________________________________________________) 
  
  
The letters referred to below shall also form part of this contract agreement: 
  
a)  
 
  
  
  
b)  
  
  
 
  
c)  
  
  
  
Dated this _________day of the month of ________ 2025  
  
  
 
 
For & on behalf of the COMPANY  
 
  
Signature: _______________________  
  
  
  
Designation: _______________________ 
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(IV) FORM OF AGREEMENT 
 

[To be appropriately stamped] 

   
This agreement made this  _____________day of the month of  ________in the year 
2026 between, INDIAN DIGITAL PAYMENT INTELLIGENCE CORPORATION, 
Mumbai ,a Section 8 company under the Companies Act 2013 having its Corporate 
Office, at 7th Floor, A Wing, Canara Bank Circle Office Building , G Block, BKC, 
Bandra East, Mumbai ,400051 represented by its duly constituted attorney 
(hereinafter referred to as the COMPANY) on the ONE PART; and Shri   
________________________S/D/o______________________________ resident    
of    ______________________the   Sole    Proprietor/Partner/Director/Managing 
Director     of M/s______________________________________ having office at the 
following address ______________________________________________ and 
(hereinafter called the Tenderer which term shall also be called the Supplier or the 
Contractor) on the other part 
 
WHEREAS, THE COMPANY is desirous that certain works be carried out (viz., as 
detailed in the schedule) and has been accepted by the COMPANY on the terms and 
conditions as set out therein. 
 
 NOW THIS AGREEMENT WITNESSETH as follows: 
1. In this agreement words and expression shall have the same meanings as are 

respectively assigned to them in the conditions of contract hereinafter referred to. 
2.  The following documents not inconsistent with these presents shall be deemed to 

form and be read and construed as part of this agreement viz - 
a) Notice inviting Tender 
b) General Rules and Instructions for the guidance of Tenderers.   
c) The Tender, Letter of Acceptance, Letters from & to the tenderer, if any, 

leading to and prior to acceptance letter. 
d) General Conditions of contract and clauses of contract along with 

Annexures thereto. 
e) Technical Specifications, Special Conditions/ Instructions, tender drawings 

if any, etc. 
f) Schedule of quantities including Prices and tendered amount known as 

Price-Bid. 
 

3.   In consideration of the payments to be made by the COMPANY to the tenderer, 
the tenderer hereby covenants and agrees with the COMPANY to construct, 
complete and perform the works in conformity in all respects and subject to all 
terms and conditions/ rules as mentioned in the General Conditions as also in 
the aforesaid documents which shall from part of this agreement.  
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In witness whereof the parties hereto have hereunto set their respective hands and 
seals the day and year first above written. 
  
  
 
 
 
Signed, sealed and delivered by the said tenderer, ___________________________ 
_____________________________________________ to the COMPANY 
_____________________ in the presence of: 
  
 
 
 
 
 
 
 Signature of the Contractor/Tenderer 
            (with seal) 
  
  
  
 
  
Signature of Authorized representative  
of IDPIC / Accepting Authority. 
  
  
 
 
 
Witness (Signature, Name & Address): 
  
1). 
 
  
  
  
  
2).  
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(V) GENERAL CONDITIONS OF CONTRACT 
 
Except where provided for in the description of the individual items in the schedule of 
quantities and in the specifications and conditions laid down hereinafter and, in the 
Drawings, the work shall be carried out as per standard specifications and under the 
direction of the COMPANY. 
  
1. DEFINITIONS/ INTERPRETATIONS  
 
I) The `Contract’ means the documents forming the tender and acceptance 

thereof and the agreement duly executed between the COMPANY and the 
Tenderer, together with the documents referred to therein including those 
conditions, the specifications, schedule of quantities, tender agreement, 
designs, drawings and instructions issued from time to time by the Engineer/ 
Architect. All these documents taken together shall be deemed to form one 
contract and shall be complementary to one another. 

 
II) In the contract, the following expressions shall, unless the context otherwise 

requires, have the meanings, hereby respectively assigned to them - 
 

a) The `Tenderer' or `Supplier' or `Contractor' shall mean the individual Karta, 
or Manager of HUF, firm or Company, whether incorporated or not, 
undertaking the works and shall include the legal heirs/ representatives of 
such individual or the partners composing firm and their legal heirs and 
successors, or company's authorised and constituted attorneys/ agents 
and permitted assignees of such firm or company. 

 
b) The `COMPANY' or `IDPIC, MUMBAI' means any officer of the IDPIC, 

MUMBAI ', who is specifically authorised to enter into contracts in respect 
of the above works. 

 
c) The `Engineer-in-Charge/Architect ' or ‘IDPIC, MUMBAI Engineer’ or 

‘Engineer’ means the Senior Manager/Manager, or Officer/ Engineer and/ 
or Site Engineer who shall supervise and be in-charge of the work or any 
other authorized representative or person specifically deputed by the 
COMPANY wherever they are employed from time to time by the 
COMPANY. 

 
d) ‘Contract Price' shall mean the final accepted rates in Price Bid hereto. 

 
e) ‘Date of Contract' means the Calendar date on which the COMPANY and 

Contractor have signed the Agreement on the stamp Paper.  
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f) "Accepting Authority" shall mean The Advisor/CTO/ of the IDPIC, 
MUMBAI' (the COMPANY).  

 
g) `Approval' wherever used in the specifications or schedule of Quantities 

shall mean, respectively, approved by or approval of the `Accepting 
Authority' in writing.  

h) `Appellate Authority’ shall mean the MD&CEO, of IDPIC, MUMBAI' (the 
COMPANY) who shall also be the authority to consider any extension of 
time or compensation as defined in clause hereunder. 

 
i) `Notice in writing' or `written notice' shall mean a notice in writing typed or 

printed characters delivered to or sent by registered post to the last known 
address private or business address or registered office address, and shall 
be deemed to have been received when in ordinary course of post it would 
have been delivered, and/ or delivered personally, or otherwise proved to 
have been received. 

 
j) `Virtual completion' shall mean that the work/ installation is complete in all 

respects in the opinion of the COMPANY & for which the completion/ 
clearance certificate has been issued by the Engineer/Architect and the 
installation is fit for usage. 

 
k) `Drawings' shall mean all drawings and/ or design drawings furnished by 

the tenderer/ sketches duly signed by the authorized Engineer/ Architect 
on behalf of the COMPANY before commencement or during the progress 
of the work. 

 
l) `Letter of Acceptance' shall mean an intimation by a letter issued by the 

Accepting Authority of the COMPANY to tenderers that his tender has 
been accepted in accordance with the provisions in the said letter.  

 
m) "Defect Liability Period" shall mean a period of twelve months from the 

certified date of virtual completion issued by the Engineer/ Architect and 
accepted by the COMPANY. However, in cases where completion gets 
delayed abnormally due to unavoidable reason(s) defect liability period 
shall be reckoned 12 months from the date of completion or 18 months 
from the date of start of work whichever is earlier. 

 
n) "Architect” or "Consultant" shall mean Architect/ Consultant appointed by 

the IDPIC, MUMBAI for the Project.  
 

2. SCOPE OF WORKS TO BE CARRIED OUT 
   
2.1 The work consists of Furnishing Work based on technical specifications 

furnished. The contractor shall be responsible for its functioning according to the 
design criteria and its parameters. Notwithstanding the   details   furnished, any 
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discrepancies shall be brought out in the technical bid highlighting the 
shortcomings and suggest modifications. 

  
2.2 The work to be carried out under the contract shall, except as otherwise provided 

in these conditions, include all labour, materials, tools, plants, equipment and 
transport which may be required in preparation of and for and in the full and 
entire execution and completion of the works. 

 2.3 The descriptions given in the Schedule/ Bill of Quantities shall, unless otherwise   
stated, be held to include wastage on material, carriage and cartage, carrying 
and return of empties, hoisting, setting, fitting and fixing in position and all other 
labour necessary and for the full and entire execution and completion as 
aforesaid in accordance with good engineering practice and recognized 
principles. 

  
2.4 The several documents forming the Contract are to be taken as mutually 

explanatory of one another, detailed drawing being followed in preference to 
small scale drawing and figured dimensions in preference to scale and special 
conditions in preference to General Conditions. 

  
2.5 In the case of discrepancy between Schedule of quantities, Specifications and/ or 

the Drawings, the following order of preference be observed – 
 

a) Description in Schedule/ Bill of Quantities b) Technical Specifications 

c) Drawings, if any, prepared for the design d) BIS Specifications 
  
2.6 If there are varying or conflicting provisions made in any one or more 

document(s) forming part of the contract, the Accepting Authority shall be the 
deciding authority with regard to the intention of the document and his decision 
shall be final and binding on contractor. 

  
2.7 Any error in description or quantity or rate in Schedule of Quantities or any 

omission there from shall not vitiate the Contract or release the contractor from 
the execution of the whole or any part of the works comprised therein according 
to drawings and specifications or from any of his obligations under the Contract.  

 
2.8 The contractor shall forthwith comply with and duly execute any work comprised 

in such COMPANY's instruction, provided always that verbal instructions, 
directions and explanations given to the contractor's or his representative upon 
the works by the COMPANY shall, if involving a variation be confirmed in writing 
to the contractor/s within 3 days.  

 
2.8.1 No work for which rates are not specifically mentioned in the priced schedule of 

quantities, shall be taken up without written permission of the COMPANY. 
Rates of items not mentioned in the priced schedule of quantities shall be 
fixed by the COMPANY as provided in clause "Variation".  
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2.8.2  Regarding all factory made products, they shall be manufactured as per their 
respective IS code updated and all test undertaken at factory.  

 
 
 
3. SITE VISIT 
 
Intending tenderer shall visit the site and make himself thoroughly acquainted with 
the local site conditions, nature and requirements of works, facilities of transport 
condition, effective labour and materials, access and storage for materials and 
removal of rubbish. The tenderer shall provide in his tender cost of carriage, freight 
and other charges as also for any special difficulties and including local authorities/ 
police restriction for transport etc. for proper execution of work as indicated. The 
successful tenderer will not be entitled to any claim of compensation for difficulties 
faced or losses incurred on account of any site condition which existed before the 
commencement of the work or which in the opinion of the COMPANY might be 
deemed to have reasonably been inferred to be so existing before commencement 
of work. 
 
4. TENDERS 
 
4.1 The entire set of tender paper issued to the tenderer should be submitted fully 

priced and also signed on the last page of respective chapter (this shall be 
acceptance of all the pages of the tender and its stipulations) together with initials 
on every page. Notwithstanding this, Initials/ signature in every page will indicate 
the acceptance of the tender papers by the tenderer. 

  
4.2 No modifications, writing or corrections can be made in the tender papers by the 

tenderer, but he may at his option offer his comments or modifications in a 
separate sheet of paper attached to original tender papers. 

  
4.3 The Tenderers should note that the tender is strictly on item rate basis and their 

attention is drawn to the fact that the rates for each and every item should be 
correct, workable & self-supporting. If called upon by the COMPANY, detailed 
analysis of any or all the rates shall be submitted. The COMPANY shall not be 
bound to recognize the contractor's analysis.  

  
4.4 The works will be paid for as " measured work" on the basis of actual work done 

and not as "lump sum" contract.  
  
4.5 All items of work described in the schedule of quantities are to be deemed and 

paid as complete works in all respects and details including preparatory and 
finishing works involved, directly, related to and reasonably detectable from the 
drawings, specifications and schedule of quantities and no further extra charges 
will be allowed in this connection. In the case of lump-sum contracts, the payment 
of such items of work will be made for the actual work done on the basis of lump-
sum charges as will be assessed to be payable by the COMPANY. 
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4.6 The COMPANY has power to add to, omit from any work as shown in the 

drawings or described in the specifications or included in schedule of quantities 
and intimate the same in writing but no addition, omission or variation shall be 
made by the contractor without authorization from the COMPANY. No variation 
shall vitiate the contract. 

                                    . 
4.7 The Tenderer shall be deemed to have satisfied himself before tendering as to 

the correctness and sufficiency of his tender for the works and of the rates and 
prices quoted in the Schedule of Quantities, which rates and prices shall, except 
as otherwise provided, cover all his obligations under the Contract and all matters 
and things necessary for the proper completion and maintenance of the works.  

 
 5. SIGNING OF CONTRACT & AGREEMENT 
 
5.1 The successful tenderer/ contractor, on acceptance of his tender by the 

Accepting Authority, shall, within 7 days from the stipulated date of start of the 
work sign the contract consisting of -  

 
a)  Standard form of agreement on stamp paper, the notice inviting tender, all 

the documents including drawings, if any, forming the tender as issued at 
the time of invitation of tender and acceptance thereof together with any 
correspondence leading thereto. 

b) Standard Tender Form consisting of –  
i) NIT & General Rules and Instructions.  
ii) General Conditions of contract and clauses of contract along with 

Annexure thereto, like specification, special conditions etc.  
iii) Bill of Quantity and Price Bid. 

  
5.2   The contractor shall pay for all stamps and legal expenses, incidental there to. 
 
6. PERMITS AND LICENSES 
  
6.1 Permits and licenses for the release of materials or its purchases, which are 

under Government control, will be arranged by the contractor. It may be 
clearly understood that no compensation or additional charges can be 
claimed by the contractor for non-availability of such materials in due time on 
this account or according to his own requirements. 

 
6.2 The contractor may, however, be eligible to a proportionate extension of time 

on this account, which in the opinion of the COMPANY is reasonable. 
  
7. GOVERNMENT AND LOCAL RULES  
 
The contractor shall conform to the provisions of all local byelaws and acts relating to 
the work and to the regulations etc. of the Government and Local Authorities and 
shall note to obtain the necessary permissions in this regard. The cost, if any, shall 
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be deemed to have been included in his quoted rates, taking into account all 
liabilities and shall indemnify the COMPANY against such liabilities and shall defend 
all actions arising from such claims or liabilities.  
 
 
 
8. TAXES AND DUTIES 
 
Applicable Goods and Service Tax Shall Be Paid Extra as Per the Prevailing Norms. 
Contractor Should Produce GST Registration Number. The Offers Without GST 
Number Will Be Summarily Rejected. 
 
 
9. OPTIONAL ITEMS 
 
All Optional items described in the schedule of quantities shall be separately 
included in the contract price as described in the schedule of quantities including all 
cost and profits but not totaled in the final value. These items shall be exercisable by 
the COMPANY any time during the course of execution of work and shall be binding 
on the contractor similar to the other items furnished in the tender. 
 
10. QUANTITY OF WORK TO BE EXECUTED  
 
The quantities shown in the schedule of quantities are intended to cover the entire 
works as per the drawings/ specifications/ scope of work, and therefore the 
contractor is bound to complete the works at the same quoted rates in the event of 
quantity exceeding the specified bill of quantity, but the COMPANY reserves the right 
to execute only a part or the whole or any excess. 
 
11. OTHER PERSONS OR AGENCIES ENGAGED BY THE COMPANY  
  
The COMPANY reserves the right to execute any part of the work included in this 
contract by other agency or persons and contractor shall allow reasonable facilities 
and use of his facilities for the execution of such work. The main contractor shall 
extend all co-operation in this regard. 
  
Wherever the work is proposed in co-ordination with other agencies, the contractor 
shall co-operate with the schedule of works in such a manner as worked out by the 
IDPIC, MUMBAI Engineer. 
  
12. EARNEST MONEY, INITIAL SECURITY DEPOSIT, RETENTION MONEY & 

TOTAL SECURITY DEPOSIT  
 
A) Earnest Money Deposit: The tenderer will have to deposit the specified amount of 
earnest money as detailed in the notice inviting tender at the time of submission of 
tender. No interest will be paid on the earnest money. The earnest money of 
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unsuccessful tenderers will be refunded without any interest soon after the decision 
to award the work is taken or after the expiry of the validity period of the tender. 
  
B) Initial Security Deposit: The successful tenderer whose tender is accepted shall 
be required to furnish by way of Initial security a sum which shall be equal to 2% (two 
percent) of the accepted value of the tender including the Earnest Money Deposit, 
within 7 (seven) days of the date of issue of the letter of acceptance of his tender, 
Demand Draft payable to the COMPANY. 
 
C) Total Security Deposit & Retention Money: A further sum of 8% (eight percent) of 
the Gross value of each interim/ final bill shall be deducted as retention money to 
make up, together with the Initial Security Deposit, a total Security Deposit equal to 
5.0 % of the remaining amount of the accepted value of the tender. 
 
 
12.1 Repayment of Retention Money (Total Security Deposit): 
 
       The retention money may be refunded 14 days (fourteen) days after the end of 

Defect Liability Period provided the contractor has satisfactorily carried out all 
the works and attended to all defects in accordance with conditions of the 
contract. No interest is allowed on retention money. 

 
13. FACILITIES TO BE PROVIDED BY THE CONTRACTOR 
  
i) The contractor shall provide everything necessary for the proper execution of 

the work according to the intent and meaning of the design parameters, 
technical specifications, drawings and schedule of quantities. Based on the 
details furnished in the NIT, the contractors should undertake their own 
assessment and design the plant and system required. If the contractor finds 
any discrepancies, it should immediately be brought to the notice of the 
COMPANY. 

ii) The tenderer shall take full responsibility for adequacy, suitability and safety of 
all the design, works and methods of design/ installation. 

 
iii) The COMPANY shall on no account be responsible for the expenses incurred 

by the contractor during the progress of work at site, towards any incidental 
expenditure like medical amenities to the workers at site, security arrangement 
etc. The COMPANY shall not be responsible for the safety of the workers at site 
either on account of the works executed by the contractor or on account of the 
works executed by any other agency involved at that time. 

 
iv) The COMPANY on no account shall be responsible for storage of materials or 

loss or pilferage or theft either in respect of the material stored or material 
already built and paid for by the COMPANY. 
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v) The contractor shall at all times give access to workers employed by the 
COMPANY.  

 
vi) All tools, equipments and other required facilities for execution of work shall be 

provided by the contractor.  
 
vii) Any facilities available at site shall be utilized only with prior permission of the 

COMPANY or Building society or the in-charge of the site/ building owner and 
cannot be taken as granted and for such services and utilities, the COMPANY 
is entitled to charge at his discretion.  

 
viii) Electricity required for the works can be tapped from one common point and an 

amount of Rs  5000 will be charged per month . 
 
ix) Contractor shall provide and maintain all measuring instruments, including steel 

tape at all time for properly carrying out the work and for the use of the 
COMPANY including employing skilled attendants and site engineer at site. 

x) No extra charges shall be paid over and above what has been quoted for any of 
the above or for similar such services. 
 

14. TIME OF COMPLETION, EXTENSION OF TIME & PROGRESS CHART 
 
i) Time of Completion 

The entire work is to be completed in all respects within the stipulated period. 
The work shall be deemed to commence immediately from the date of 
acceptance letter or date of handing over site whichever is earlier. Time is the 
essence of the contract and shall be strictly observed by the contractor.  
The work shall not be considered as complete until the COMPANY certifies in 
writing that the work has been virtually completed and defect liability period 
shall commence from the date of such certificate. 

  
ii) Extension of Time 

(a) The time allowed for execution of the Works by the Contractor as specified 
or the extended time in accordance with these conditions shall be the essence 
of the Contract. If the contractor commits default in the execution of the work as 
aforesaid, the COMPANY shall without prejudice to any other right or remedy 
available in law be at liberty to forfeit the earnest money absolutely. 
  
(b) Request for extension of time, to be eligible for consideration, shall be made 
by the contractor to the accepting authority in writing within fourteen days of the 
happening of the event causing delay. The contractor shall also, if practicable, 
indicate in such a request the total period for which extension is desired, 
overlapping period, if any, with earlier events causing delays. 
  
(c) The decision of the COMPANY for an extension of time for completion 
hereunder (which decision shall be final and binding on the contractor) shall be 
promulgated on completion of the work or at the conclusion of such events 



INDIAN DIGITAL PAYMENT INTELLIGENCE CORPORATION 
REF: IDPIC/TENDER/1/2026-2027 

 

Page 22 of 43 
 

based on which the extension of time was sought by the contractor, and the 
COMPANY shall then, in the event of an extension being granted, determine 
and declare the final completion date. The provision in clause with respect to 
payment of Liquidated Damages shall, in such case, be read and construed as 
if the extended date fixed by the COMPANY were substituted for and the 
damage shall be deducted accordingly. 
 

 
iii) Progress of Work 

During the period of work, the contractor shall maintain proportionate progress 
on the basis of a programme chart submitted by the contractor and approved by 
the COMPANY. Contractor shall plan for procurement of materials, equipments 
well in advance and reflect the same in a progress chart so that there is no 
delay on the part of the contractor in completion of the project. Maintenance 
and production of such records as and when required shall be the 
responsibilities of the contractor. 

 
15. LIQUIDATED DAMAGES 
 
15.1 If the contractor fails to maintain the required progress in terms of the contract 

or to complete the work and clear the site on or before the contract or approved 
extended date of completion, he shall, without prejudice to any other right or 
remedy of the COMPANY on account of such breach, pay as agreed 
compensation, the amount calculated at the rates stipulated below or such 
smaller amount as may be fixed by the COMPANY on the contract value of the 
work for every completed week that the progress remains incomplete. 

 
15.2 For this purpose the term `Contract Value' shall be value of the contract as 

accepted. 
  

a) From Completion period (as originally stipulated)  not exceeding 3 months  @ 
1 percent per week  

 
       Provided always that the total amount of compensation for delay to be paid 

under this condition shall not exceed the under noted percentage of the Contract 
Value.   

 
 1) Completion period (as originally stipulated) not exceeding 3 months – 10 % 
  

15.3 The COMPANY shall have the right to adjust,/ set-off against any sum payable 
to the contractor under this or any other contract with the COMPANY anywhere 
in India/ outside India.  
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16 TOOLS, STORAGE OF MATERIALS, PROTECTIVE WORKS AND SITE 
OFFICE REQUIREMENTS 

 

• The contractor shall not fix or place any placards or advertisement of any 
description or permit the same to be fixed or placed in or upon any hoarding, 
gantry, building structure other than those approved by the COMPANY. No 
fixtures or materials to be placed in such a manner that can be considered 
dangerous to the installation and to the persons working or passing by or visiting 
the site or occupants.  

  

• Storage of materials: The contractors shall make use of existing facilities with due 
permission of the COMPANY for storage of materials at site, but watch & ward 
arrangements for the safety of materials shall be the responsibility of the 
contractor. 

 
17. NOTICE AND PATENTS OF APPROPRIATE AUTHORITY AND OWNERS 
  
17.1 The contractor shall conform to the provisions of any Acts of the Legislature 

relating to the work, and to the regulations and bye-laws of any authorities, and 
or other Companies (Indian or International), and/ or Statutory Authorities, with 
whose system and design or technical know-how are/were proposed to have 
connection with this work. So also, the contractor shall before making any 
variations from the drawings or specification that may be associated to so 
conform, give the COMPANY written notices specifying the variations proposed 
to be made and the reasons for making them and apply for instruction thereon. 
The COMPANY on receipt of such intimation shall give a decision within a 
reasonable time. 

  
17.2 The contractor shall arrange to give all notices required for by the said Acts, 

regulations or Bye-laws to be given to any authority, and to pay to such authority 
or to any public officer all fees that may be properly chargeable in respect of the 
work and lodge the receipts with the COMPANY. 

  
17.3 The contractor shall indemnify the COMPANY against all claims in respect of 

patent rights, royalties, damages to buildings, roads or members of public in 
course of execution of work and shall defend all actions arising from such claims 
and shall keep the COMPANY aloof and indemnified in all respects from such 
actions, cost and expenses. 

  
18. CLEARING SITE AND SETTING OUT WORKS 
 
18.1 The site of work shown shall be cleared of all obstructions, waste materials, and 

rubbish of all kinds. All material damages on the place of work on the walls, 
ceiling or flooring or any other connected equipments, materials or installations 
shall be re-done to maintain the originality and leveled at the contractor’s own 
cost. 
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18.2 The contractors shall set out the works and shall be responsible for the true and 

perfect setting out the works and for the correctness of the positions, levels, 
dimensions and alignment of all parts thereof. If at any time, any error shall 
appear during the progress of any part of the work, the contractor shall at his 
own expenses rectify such error, if called upon to the satisfaction of the 
COMPANY. 

  
 
 
19. DISPOSAL OF DANGEROUS/ WASTE MATERIALS 
  
All waste materials and other matters of any offensive nature shall be taken out once 
the works are completed. The contractor shall keep the works free from dangerous 
materials like industrial gases, welding machines and any such devices or material 
of toxic and poisonous nature shall not carry within the site or building any material 
that are explosive in nature. Any such offensive materials which are essentially 
required in course of work shall be undertaken with due written permission of the 
COMPANY provided such materials are permissible under Law.  
  
20. ACCESS 
 
Any authorized representatives of the COMPANY shall at all reasonable times have 
free access to the works and/ or to the workshops, factories or other places where 
materials or equipments are being prepared or constructed for the work and also to 
any place where the materials are lying or from where they are being obtained, and 
the contractor shall extend necessary facilities to the COMPANY or their 
representatives for inspection, examination & testing of the quality & workmanship of 
the materials. 
 
21. MATERIALS, WORKMANSHIP, SAMPLES, TESTING OF MATERIALS 
 
21.1 All the works specified and provided for in the specifications or which may be 

required to be done in order to perform and complete any part thereof shall be 
executed in the best and most workmanlike manner with materials of the best 
and approved quality of the respective kinds in accordance with the particulars 
contained in and implied by the specifications and as represented by the 
drawings or according to such other additional particulars, and instructions as 
may from time to time be given by the COMPANY during the execution  of the 
work, and to his entire satisfaction. 

  
21.2 If required by the COMPANY the contractor shall have to carry out tests on 

materials and workmanship in approved material testing laboratories or as 
prescribed by the COMPANY at his own cost to prove that the materials etc. 
under test conform to relevant Bureau of Indian Standards and/ or as specified in 
the specifications. The necessary charges for sample material, transporting, 
testing etc. shall have to be borne by the contractor.  
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21.3 All material must be the best of their kind available and the contractors must be 

entirely responsible for the proper and efficient carrying out of the work. Samples 
of all the materials to be used must be submitted to the COMPANY when so 
directed by the COMPANY. 

  
21.4 Should the work be suspended by any reason, the contractor shall take all 

precautions necessary for the protection of work and at his own expenses shall 
make good any damages arising from any of these causes. 

 
 

22. REMOVAL OF IMPROPER WORK 
 
22.1 The COMPANY shall during the progress of the work have power to order in 

writing from time to time the removal from the work within such reasonable time 
or times as may be specified in the order of any materials which in the opinion of 
the COMPANY are not in accordance with specification or instructions, the 
substitution or proper re-execution of any work executed with materials or 
workmanship not in accordance with drawings and specifications or instructions. 

  
22.2 In case the contractor refuses to comply with the order the COMPANY shall 

have the power to employ and pay other agencies to carry out the work and all 
expenses consequent thereon or incidental hereto as certified by the COMPANY 
shall be borne by the contractor or may be deducted from any money due to or 
that may become due to the contractor. No certificate that may be given by the 
COMPANY, shall relive the contractor from his liability in respect of unsound work 
or bad materials or design. 

   
23. CONTRACTOR'S EMPLOYEES 
 
23.1 The contractor shall employ technically qualified and competent supervisors for 

the work who shall be available (by turn) throughout the work and shall 
participate during site meetings and be available to take and comply with 
instructions of the COMPANY. 

  
23.2 No Child Labour 
  

No labour below the age of eighteen years shall be employed on the work. The 
COMPANY shall not be responsible for any deviation and the tenderers shall 
indemnify the COMPANY from any legal action or in any way directly or indirectly. 
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23.3 Labour Legislation 
 

The tenderer shall comply with the provisions of the payment of Wages Act, 
1936, Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen’s 
Compensation Act, 1923, Industrial Disputes Act, 1947, Maternity Benefits Act, 
1961, and the Contractors Labour (Regulation and Abolition) Act 1970, or the 
modifications thereof or any other laws relating thereto and the rules made there 
under from time to time. 

  
23.4 The tenderer shall, notwithstanding the provisions of any contract to the 

contrary, cause to be paid fair wage to labour indirectly engaged on the work, 
including any labour engaged by his sub-contractors in connection with the said 
work, as if the labour had been immediately employed by him. 

 
23.5 The tenderer shall indemnify and keep indemnified the COMPANY against 

payments to be made under and for the observance of the laws aforesaid and the 
Contractors' Labour Regulations without prejudice to his right to claim indemnify 
from his sub-contractors. The laws aforesaid shall be deemed to be a part of this 
contract and any breach thereof shall be deemed to be a breach of this contract.  

  
 
23.6 COMPLIANCE OF LABOUR REGULATIONS 
  

i) The Tenderer shall at his own expense arrange for all the safety provisions for 
the safety of all workers and employees directly or indirectly employed on the 
work by the tenderer or his   sub-contractors.  

 
ii) The Tenderer shall be fully responsible for compliance at his own expense all 
the labour regulations and rules to be observed by him and his sub-contractors 
and by the COMPANY as Principal COMPANY of workers. The Tenderer shall 
fully indemnify the COMPANY against any action by the state and/ or Central 
Government for any default or alleged default by the Tenderer, Sub-contractor or 
COMPANY of any of such rules and regulations. If, due to any default of the 
tenderer or his sub-contractors, the COMPANY has to incur any expenditure for 
compliance of the rules and regulations or for any other reason connected with 
such default, the COMPANY shall be entitled to recover from the tenderer all 
such expenditure in full from any payment due to the tenderer. 

 
 24. DISMISSAL OF WORKMEN 
 

The contractor shall on request of the COMPANY immediately dismiss or take 
off from the works, any person employed thereon by him, who may in the opinion 
of the COMPANY, be unsuitable or incompetent or who may misconduct himself. 
Such discharge shall not be the basis of any claim for compensation or damages 
against the COMPANY or any of their officers or employee.  
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25. ASSIGNMENT 
 
The whole of the works included in the contract shall be executed by the contractor 
and the contractor shall not directly or indirectly transfer, assign or underlet the 
contract or any part, share or interest therein nor, change in constitution and no 
subletting shall relieve the contractor from the full and entire responsibility of the 
contract or from active superintendence of the work during their progress. 
 
26. DAMAGE TO PERSONS, WORKMEN AND PROPERTY, INSURANCE 
 
 
26.1 Damages to persons: The Tenderer shall be responsible for all injury/ damage 

caused to the work or workmen or to any persons, animals or things and for all 
damages to the structural and/ or decorative part of property which may arise 
from the operations or neglect of himself or of any sub-contractor or of any of 
his or sub-contractors employees, whether such injury or damage arise from 
carelessness, accident or any other cause whatsoever in any way connected 
with the carrying out of this contract. 

 
26.2 The clause shall be held to include interalia, any damages to buildings whether 

immediately adjacent or otherwise, and any damage to roads, streets, footpaths 
or ways as well as damages caused to the buildings and the works forming the 
subject of this contract by rain, wind or other inclemency of the weather.  

 
26.3 The tenderer shall indemnify the COMPANY and hold harmless in respect of all 

and any expenses arising from such injury or damages to persons or property as 
aforesaid and also in respect of any claim made in respect of injury or damage 
under any acts of compensation or damage consequent upon such claim.  

  
26.4 Damages to property: The Tenderer shall reinstate all damage on every sort 

mentioned in this clause, so as to deliver the whole of the contract works 
complete and perfect in every respect and so as to make good or otherwise 
satisfy all claims for damages to the property or third parties.  

  
26.5 The tenderer shall effect the insurance necessary and indemnify the 

COMPANY entirely from all responsibility in this respect. The insurance must be 
placed with a company approved by the COMPANY and must be effected jointly 
in the name of the contractor and the COMPANY and the policy lodged with the 
latter. The scope of insurance is to include loss or damage to the work and 
workmen due to carelessness, accident including fire, earthquake, floods, etc., 
damage or loss to the contract itself till this is made over a complete state. 
Insurance is compulsory and must be effected from the very initial stage. The 
contractor shall also be responsible for anything, which may be excluded from 
damage to any property arising out of incidents, negligence or defective carrying 
out of this contract.  
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26.6 The COMPANY shall be at liberty and is hereby empowered to deduct the 

amount of any damages, compensations, costs, charges and expenses arising 
or occurring from or in respect of any such claim or damages from any sums due 
or to become due to the contractor. 

 
26.7 If the tenderer or his working people or servants shall break, deface, injure or 

destroy any part of building in which they may be working, or any building, road, 
road curb, fence, enclosure, water pipe, cables, drains, Furnishing cables or 
telephone post or wires, trees, grass or grass land, or cultivated ground 
contiguous to the premises on which the work or any part is being executed, or 
to any property of the residents if any damage shall happen to the work or 
property while in progress,  from  any  cause whatever or if any defect, or other 
faults appear in the work within twelve  months after a certificate final or 
otherwise or its virtual completion shall have been given by the COMPANY as 
aforesaid arising out of defect or improper materials or workmanship the 
tenderer  shall upon receipt of a notice in writing on that behalf make the same 
good at his own expense or in default the COMPANY/ Engineer/ Architect cause 
the same to be made good by other workmen and deduct the expense  from any 
sums that may be then or at any time thereafter may become due  to the  
tenderer, or from his security deposit, or the proceeds  of  sale thereof or of a 
sufficient portion thereof. 

  
26.8 INSURANCE: In his own interest the contractor shall insure the works and keep 

them insured until the virtual completion of the contract against loss or damages 
by fire and/or earthquake, flood. The insurance must be placed with a company 
approved by the COMPANY, in the joint names of the COMPANY and the 
contractor for such amount and for any further sum if called to do so by the 
COMPANY and lodge receipts of premiums paid with the COMPANY within 10 
days  from the date of issue of letter of acceptance unless otherwise instructed.  

 
27. ACCOUNTS RECEIPTS & VOUCHERS  
 
The contractor shall, upon the request of the COMPANY furnish them with all the 
invoices, accounts, receipts and other vouchers that they may require in connection 
with the works under this contract. If the contractor shall use materials less than what 
is required under the contract, the value of the difference in the quantity of the 
materials that was required to use and that actually used shall be deducted from his 
dues. The decision of the COMPANY shall be final and binding on the contractor as 
to the amount of materials the contractor is required to use for any work under this 
contract. 
 
28. MEASUREMENT 
 
28.1 Before taking any measurement of any work the contractor shall give 

reasonable notice to the IDPIC, MUMBAI Engineer/ Architect and 
measurements particularly concealed measurements shall be jointly taken and 



INDIAN DIGITAL PAYMENT INTELLIGENCE CORPORATION 
REF: IDPIC/TENDER/1/2026-2027 

 

Page 29 of 43 
 

recorded and such statement of measurement shall be enclosed along with the 
bill or running bills. In the event of such measurement taken directly by the 
contractor, the details shall be recorded and routes be marked for inspection of 
the IDPIC, MUMBAI Engineer/ Architect. 

 
 The measurements are to be recorded in a measurement book, maintained up to 

date at the site. The measurements should be recorded/ submitted in IS units 
only unless otherwise specified by the Engineer/ Architect. 

  
28.2 Any deviation or discrepancies observed by the Engineer/ Architect shall be 

brought to the notice of the contractor or their representatives and during such 
inspection and measurement if the contractor fails to be present the certification 
of the Engineer/ Architect shall be final and binding on the contractor and the 
contractor shall have no right to dispute the same.   

 
29. PAYMENT TERMS, ADVANCE PAYMENT & ITS RECOVERY 
  
29.1 Payment Terms 
 

i) All bills shall be prepared by the contractor in the form agreed or furnished by 
the COMPANY. Normally "No payment" shall be made for a work, estimated to 
cost Rs. 20.00 lakhs or less but for the final bill after the whole of the work has 
been completed and certificate of completion recorded.  
 
ii) The contractor shall submit interim bills only after taking actual 
measurements jointly recorded with the Engineer-In-Charge/ COMPANY/ 
Architect at site in Measurement Books. The bills shall be submitted in the 
following proforma. 

 
 
iii) All such interim payments accepted by the Contractor shall be regarded as 
payments by way of advances against final payment only. These shall not 
preclude bad, unsound and imperfect or unskilled work to be rejected, 
removed, taken away and reconstructed or re-erected. 

 
29.2 Any certificate given by the Engineer-in-charge/ Architect relating to the work 

done or materials delivered forming part of such payment, may be modified or 
corrected by any subsequent such certificate(s) or by the final certificate and shall 
not by itself be conclusive evidence that any work or materials to which it relates 
is/are in accordance with the contract and specifications.  

 
 

As per Tender Previous Bill Current Bill Up to Date 
Bill 

Tender 
item 

Item 
Description 

Qty Rate Amount Qty Amount Qty Amount Qty Amount 
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29.3 Any such interim payment, or any part thereof shall not in any respect conclude, 

determine or affect in any way powers of the engineer-in-charge/ COMPANY 
under the contract or any of such payments be treated as final settlement and 
adjustment of accounts or in any way vary or affect the contract.   

  
29.4 Pending consideration of extension of date of completion interim payments 

shall continue to be made as herein provided. 
 
29.5 All the payments, interim or otherwise, are subject to statutory deductions of 

Income Tax & its Surcharge, GST deductions as notified by respective Local/ 
State Government/Authority and any such instructions conveyed from time to 
time.  From the interim bills, the retention money as detailed elsewhere in this 
tender shall also be deducted. 

   
29.6 The final bill shall be submitted by the contractor within 1 (one) month from the 

date of completion of work or from the date of certification of virtual completion 
certified by the Engineer-in- charge/ Architect. 

 
  29. FINAL PAYMENT 
 
1) The Tenderer shall submit the final bill in the same manner as specified in interim 
bills within one month of physical completion of the work or within 15 days of the 
date of the final certificate of completion furnished by the engineer-in-charge 
whichever is earlier. No further claims shall be made by the tenderer after 
submission of the final bill or on acceptance of the final payment and these shall be 
deemed to have been waived and extinguished. 
  
(2) The final payment is subject to deduction of Total Security Deposit to be retained 
during the defect liability period as described in the condition of contract under 
clause 12. 
 
30. VARIATION/ DEVIATION 
 
The Engineer-in-Charge with the specific approval of the COMPANY shall have 
power to make alteration in, omissions from, additions to or substitutions for the 
original specifications, drawings, designs and instructions that may appear to him to 
be necessary or advisable during the progress of the work, and the tenderer shall be 
bound to carry out the works in accordance with any instructions given to him in 
writing signed by the Engineer-in-Charge. Such alterations, omissions, additions or 
substitution shall form part of the contract as if originally provided therein and any 
altered, additional or substituted work which the tenderer may be directed to do in 
the manner specified above as part of the works, shall be carried out by the tenderer 
on the same conditions in all respects including price on which he agreed to do the 
main work except as hereafter provided - 
  



INDIAN DIGITAL PAYMENT INTELLIGENCE CORPORATION 
REF: IDPIC/TENDER/1/2026-2027 

 

Page 31 of 43 
 

(a) No work which radically changes the original nature of the contract shall be 
ordered by the Engineer-in-Charge as a deviation.  

  
(b) In the event of any deviation being ordered which in the opinion of the tenderer 

changes the original nature of the Contract, he shall within fifteen days of having 
been so ordered bring this to the notice of the COMPANY with the reasons but 
nevertheless carry it out and the disagreement as to the nature of work and the 
rate to be paid therefore shall be resolved in accordance with Clause under 
caption "SETTLEMENT OF DISPUTES AND ARBITRATION". 

 
(c). The tendered rates, shall hold good for any increase or decrease in the tendered 

quantities upto variation of 25% and as stipulated else here for legitimate 
completion of works as per original design or scope of work and on account of 
any modification or alteration suggested and where the variation is for the 
respective item is beyond 25%, the rate for the respective item may be reviewed 
on mutually agreed terms. 

 
(d) ASCERTAINMENT OF PRICES FOR EXTRA/ SUBSTITUTE ITEMS 
 
Should it be found that any variation is made, from the tendered schedule of item by 
operating additional item called “extra item” or “substitute Item’ in substitution of 
some tendered items, the rate and the valuation thereof, unless previously or 
otherwise agreed upon, shall be made in accordance with the following rules – 
 
(i) Rates of extra or substituted items shall wherever possible be derived from the 

tender rates of similar Items in the contract. Whenever any rates are based on 
market rates of materials and labour, an element of profit and all overheads at 
fifteen percent.  
 

(ii) The Contractors submit their rate analysis in details, as detailed above (i), for 
variations/ extra items at least 15 days before executing the work to the IDPIC, 
MUMBAI engineer who shall scrutinize the analysis and forward the same for 
IDPIC, MUMBAI’s approval. The rates as corrected, verified, approved/ accepted 
by the IDPIC, MUMBAI shall only be final and binding on the contractor. 
 

31. SUBSTITUTION 
 
In the event of non-availability of any specified material, should the contractor desire 
to substitute any materials and workmanship, he must obtain the approval of the 
COMPANY in writing for any such substitution well in advance. Such decision of the 
COMPANY shall be final and binding on the contractor. In respect of Materials 
whose makes are not specified in the tender, specific approval of the COMPANY has 
to be obtained in writing before their usage. 
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32. PREPARATORY WORK FOR UTILISATION OF THE FACILITY AFTER 
COMPLETION 

 
32.1 The whole of the work will be thoroughly inspected by the contractor and 

deficiencies and defects set right. On completion of such inspection, the 
contractor shall inform the COMPANY that they have completed the work and it 
is ready for inspection. 

  
32.2 On completion, the contractor shall clean all the area and its surroundings, 

equipments etc. and will leave the entire area clean and ready for immediate 
usage to the satisfaction of the COMPANY.  

 
33. CLEARING SITE ON COMPLETION 
 
33.1 On completion of the works the contractor shall clear away and remove from the 

site all constructional materials, plant & equipments, tools, surplus materials, 
scraps, rubbish and temporary works of every kind and leave the whole of the site 
and the works clean and in a workmanlike condition to the satisfaction of the 
COMPANY.  

  
33.2 In the event of failure to clear the site as required the COMPANY have the right 

to undertake the same engaging other agency and the same shall be at the cost 
of the contractor and liable for deductions in the payments due to the contractor 
and the contractor shall not dispute such payments.  

 
34. DEFECTS AFTER COMPLETION 
 
34.1 The contractor shall make good at his own cost and to the satisfaction of the 

COMPANY all defects, or other faults, which may appear during the defect 
liability period.  

  
34.2 In case of specialized work based on the contractors own design and their 

standard manufacturing product incorporated in the works and in the event of the 
design of the system being defective or any components used found to be 
defective on account of manufacturing defects or otherwise forcing, any 
improvement thereof to be implemented or undertaken to rectify such inherent 
defects, notwithstanding additional cost of components or design modification, 
they shall be undertaken at contractor's own cost.  

  
34.3 In default, the COMPANY may employ and pay other agency or persons to 

amend and make good such damages, losses and expenses consequent 
thereon or incidental thereto such expenses shall be made good and borne by 
the contractor failing which the same shall be recoverable from the payment due 
to the contractor and in the event of amount retained being insufficient, recover 
the balance from the contractor from the amount retained under clause no 12 
together with any expenses the COMPANY may have incurred in connection 
therewith. 
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35. CONCEALED WORKS 
 
     The contractor shall give notice to the COMPANY wherever any work is to be 

buried or concealed in the building in the earth, flooring, walls or otherwise 
becoming inaccessible later on, in order that the work may be inspected and 
correct dimensions or measurements taken before such burial. In default whereof 
the same shall, in the opinion of the COMPANY be either opened up for 
measurement at the contractors’ expenses or no payment may be made for such 
materials. Should any dispute or difference arise after the execution of any work 
as to measurements etc. or other matter which cannot be conveniently tested or 
checked, the notes/ certification of the Engineer-in-charge shall be accepted as 
correct and binding on the contractor. 

  
36. ESCALATION 
  
     The rate quoted shall be firm throughout the tenure of the contract (including 

extension of time, if any granted) and till the completion of work and will not be 
subject to any fluctuation due to increase in cost of materials, labour, sales tax, 
octroi etc. unless specifically provided in these documents.  

 
 37. IDLE LABOUR 
 

Whatever the reasons may be, no claim for idle labour, additional establishment 
cost of hire and labour charges of tools and plants would be entertained under 
any circumstances. 
 

38. SUSPENSION OF WORKS 
 
38.1 Subject to other provisions contained, the COMPANY may without prejudice to 

his any other rights or remedy against the tenderer in respect of any delay in 
commencing, completing or during the progress of work or inferior workmanship, 
may serve notice in writing absolutely determine and cancel the contract in any 
of the following cases – 

  
i) If the contractor having been given by the COMPANY, a notice in writing to 
rectify, reconstruct or replace any defective work or that the work is being 
performed in any inefficient or otherwise improper or un-workman like manner, 
the contractor fails comply with the requirement of such notice within a 
reasonable time as decided by the COMPANY. 

  
ii) If the contractor being a company shall pass a resolution or the court shall 
make an order that the company shall be wound up or if   a receiver or a manager 
on behalf of a creditor shall be appointed or if circumstances shall arise which 
entitle the court or the creditor to appoint a receiver or a manager or which entitle 
the court to make a winding up order. 
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iii) If the contractor has without reasonable cause failed to commence the work or 
has suspended the progress of the work or has failed to proceed with the work 
with due diligence so that in the opinion of the COMPANY (which shall be final 
and binding) he will be unable to secure completion of the work by the date for 
completion and continues to do so after a notice in writing of seven days from 
COMPANY. 

  
iv) If the contractor fails to complete the work within the stipulated date or items of 
work with individual date of completion, if any stipulated, on or before such 
date(s) of completion and does not complete them within the period specified in a 
notice given in writing in that behalf by the Engineer-in-charge. 
 
v) If the contractor persistently neglects to carry out his obligations under the 
contract and/ r commits default in complying with any of the terms and conditions 
of the contract and does not remedy it or take effective steps to remedy it within 7 
days after a notice in writing is given to him in that behalf by the Engineer. 

  
vi) If the contractor commits any acts mentioned in terms of tender hereof. And 
when the contractor has made himself liable for action under any of the cases 
aforesaid, the COMPANY shall have powers: 

  
a) To determine or rescind the contract of which termination or rescission notice 

in writing to the contractor under the hand of the COMPANY shall be 
conclusive evidence. Upon such determination or rescission, the security 
deposit of the contractor shall be liable to be forfeited and shall be absolutely 
at the disposal of COMPANY. 

  
b) In any such event the contractor shall have no claim to compensation for any 

loss sustained by him by reason of his having purchased or procured any 
materials or entered into any engagements or made any advances on account 
or with a view to the execution of the work or the performance of the contract. 
And in case action is taken under any of the provisions aforesaid, the 
contractor shall not be entitled to recover or be paid any sum for any work 
thereto or actually performed under this contract unless and until the 
Engineer- in-charge has certified in writing the performance of such work and 
the value payable in respect thereof and he shall only be entitled to be paid 
the value so certified; Provided further that any of the recoveries to be made 
when the excess cost incurred by the COMPANY is more than the Security 
Deposit to be forfeited, such recoveries shall be limited to the amount by 
which the excess cost incurred exceeds the Security deposit so forfeited. 

 
38.2   In any case in which any of the powers conferred upon the COMPANY hereof, 

shall have become exercisable & the same shall not be exercised, the non-
exercise thereof shall not constitute a waiver of any of the conditions hereof 
and such powers shall notwithstanding be exercisable in the event of any 
future case of default by the contractor and the liability of the contractor for 
compensation shall remain unaffected.  
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39. TERMINATION OF CONTRACT BY COMPANY 
  
39.1  (a) part of the work with due diligence and continues to do so after a notice in 

writing of 7 days from the Engineer -in-Charge; 
or 

(b) commits default in complying with any of the terms and conditions of the 
Contract and does not remedy it or take effective steps to remedy it within 7 
days after a notice in writing is given to him in that behalf by the Engineer-in-
Charge; 

or 
(c) fails to complete the works or items of work with individual dates of 
completion, on or before the date(s) of completion, and does not complete 
them within the period specified in a notice in writing is given to him in that 
behalf by the Engineer-in-Charge;  

or 
 d) shall offer or give or agree to give to any person in IDPIC, MUMBAI service 

or to any other person on his behalf any gift or consideration as an 
inducement or reward for favoring him in relation to the obtaining or execution 
of this or any other Contract for the COMPANY  

or 
e) shall enter into a Contract with the IDPIC, MUMBAI in connection with 
which commission has been paid or agreed to be paid by him or with his 
knowledge, unless the particulars of any such omission and the terms of 
payment thereof have been previously disclosed in writing to the   Accepting 
Authority/ Engineer-in-Charge;  

or 
f) shall obtain a Contract with the COMPANY as a result of wrong tendering or 
other unethical methods of competitive tendering;  

or 
g) being an individual, or in a firm, any partner thereof shall at any time be 
adjudged insolvent or have a receiving  order or  order for administration of 
his estate made against him or shall take any proceedings for liquidation or 
composition (other than a voluntary liquidation for the purpose or 
amalgamation or reconstruction) under any Insolvency Act for the time being 
in force or make any conveyance or assignment of his effects or composition 
or arrangement for the benefit of his creditors or purport so to do, or if any  
application be made under any Insolvency Act for the time being in force  for  
the sequestration of his estate or if a trust  deed  be executed by him for 
benefit of his creditors;  

or 
h) being a company, shall pass a resolution or the Court shall    make an 
order for the winding up of the company or a receiver or manager on behalf of 
the debenture holders or others shall be appointed or circumstances shall 
arise which entitle the Court or debenture holders to appoint a receiver or 
manager;  
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or 
 

i) shall suffer an execution being levied on his goods and allow it to be 
continued for a period of 21 days;  

or 
j) assigns, transfers, sublets (engagement of labour on a piece-work basis or 

of labour with materials not to be incorporated in the work, shall not be 
deemed to be subletting) or otherwise parts with or attempts to assign, 
transfer sublet or otherwise parts with the entire works or any portion 
thereof without the prior written approval of the Accepting Authority;  

 
39.1.2 The Accepting Authority may, without prejudice to any other right or remedy 

which shall have accrued or shall accrue thereafter to the COMPANY, by a 
notice in writing cancel the contract as a whole or only such of items in default 
from the tenderer.  

  
39.1.3 The Engineer-in-Charge shall on such cancellation by the accepting authority 

have powers to, for which the contractor shall hereby unconditionally agree –  
(a) to take possession of the Site and any materials, constructional plant, 

implements, stores, etc., thereon; and/ or  
(b) to carry out the incomplete work by any means at the risk and cost of the 

Tenderer. 
 
39.2 On cancellation of the Contract in full or in part, the Engineer-in-Charge shall 

determine what amount, if any, is recoverable from the contractor for completion 
of the works or part of the Works or in case the Works or part of the Works is not 
to be completed, the loss or damage suffered by the COMPANY. In determining 
the amount, credit shall be given to the contractor for the value of the work 
executed by him up to the time of cancellation, the value of contractor's 
materials taken over and incorporated in the work. 

  
39.3 Any excess expenditure incurred or to be incurred by the COMPANY in 

completing the Works or part of the Work or the excess, loss or damages 
suffered or may be suffered by the COMPANY as aforesaid after allowing such 
credit shall without prejudice to any other right or remedy available to 
COMPANY in law be recovered from any money due to the Tenderer on any 
account, and if such moneys are not sufficient the Tenderer shall be called upon 
in writing and shall be liable to pay the same within 30 days. 

  
39.4 If the Contractor shall fail to pay the required sum within the aforesaid period of 

30 days, the Engineer-in-Charge with the approval of the COMPANY shall have 
the right to sell any or all of the Contractor's unused materials, constructional   
plant, implements, temporary buildings, etc. and apply the proceeds of sale 
thereof towards the satisfaction of any sums due from the Contractor under the 
Contract and if thereafter there be any balance outstanding from the Contractor, 
it shall be recovered in accordance with the provisions of the Contract. 



INDIAN DIGITAL PAYMENT INTELLIGENCE CORPORATION 
REF: IDPIC/TENDER/1/2026-2027 

 

Page 37 of 43 
 

 
39.5 Any sums in excess of the amounts due to the COMPANY and unsold 

materials, constructional plant, etc., shall be returned to the Contractor, provided 
always that if cost or anticipated cost of completion by the COMPANY of the 
Works or part of the Works is less than the amount which the Contractor would 
have been paid had he completed the Works or part of the Works, such benefit 
shall not accrue to the Contractor. 

 
 40. SETTLEMENT OF DISPUTES AND ARBITRATION 
 
40.1 It shall be an inseparable part of the contract that in matters regarding quality of 

materials, workmanship, removal or rejection of improper work, interpretation of 
the drawings and specifications, measurements of materials and/ or items of 
work, mode of procedure and carrying out of the work, the decision of the 
Engineer-in-Charge which shall be given in writing, shall be final, conclusive and 
binding on the tenderer. 

 
40.2 (A) If the tenderer considers any work demanded of him to be outside the 

requirements of the contract, or considers any drawings record or decision given 
in writing by the Engineer-in-Charge on any matter in connection with or arising 
out of the contract or carrying out of work, to be unacceptable, he shall promptly 
within 7 days request the COMPANY in writing written instruction or decision. 
Thereon, the COMPANY shall give his written instructions or decision within a 
period of 7 days from the receipt of the tenderer's letter. 

 
40.2 (B) Upon receipt of such written instructions or decision the tenderer shall 
promptly proceed without delay to comply with such instructions or decisions.  If the 
COMPANY fails to give his instructions or decision in writing within a period of 7 
days after being requested or if the tenderer is dissatisfied with the instructions or 
decision of the COMPANY, the Contractor may within 7 days appeal to the 
designated Appellant Authority of the COMPANY who shall afford an opportunity to 
the tenderer to be heard and to offer evidence in support of his appeal. If he is 
dissatisfied with this decision, the tenderer, shall within a period of thirty days from 
receipt of the Appellant Authority of the decision, indicate his intention to refer the 
dispute to Arbitration, failing which the said decision shall be final and conclusive 
and not referable to adjudication by the    Arbitrator. 
  
40.3 All disputes or differences in respect of which decisions have not been final, 

binding and conclusive as above shall be referred for adjudication by the 
arbitration by a Sole Arbitrator appointed as follows – 

  
a) Within one month of receipt of notice from any party to the contract for 

appointment of the Arbitrator the Appellant Authority, in charge of the work at 
the time of such appointment shall send to the tenderer a panel of three 
names of persons who shall not presently be connected with the work. The 
tenderer shall within fifteen days of receipt of this list select and communicate 
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to the Appellant Authority the name of one person from the list who shall then 
be appointed as the sole arbitrator by the Appellant Authority. 

 
b) If tenderer fails to communicate his selection of name, within the stipulated 

period, the Appellant Authority shall without delay select one person from the 
list and appoint him as Sole Arbitrator. If the Appellant Authority fails to send 
such a list within one month as stipulated, the tenderer shall send a similar list 
to the Appellant Authority within 15 days. The Appellant Authority shall then 
select one person from the list and appoint him as the Sole Arbitrator within 
30 days of the receipt of the list. If the Appellant Authority fails to do so the 
tenderer shall communicate to the Appellant Authority the name of one officer 
from the list who shall then be the Sole Arbitrator. 

 
c) If the Arbitrator so appointed is unable or unwilling to act or resigns his 

appointment or vacates his office due to any reason whatsoever another sole 
Arbitrator shall be appointed in the manner aforesaid. Such person shall be 
entitled to proceed with the reference from the stage at which it was left by his 
predecessor. 

 
d) It is term of this contract that the party invoking arbitration shall give a list of 

disputes with amounts claimed in respect of each such dispute along with the 
notice for appointment of arbitrator and giving reference to the rejection by the 
Appellant Authority of the appeal and a copy of his notice(s) of intention to 
refer the dispute to arbitration of such disputes as mentioned in Point 40.2 
above failing which the notice for appointment of the Arbitrator shall not be 
treated as notice for appointing the arbitrator. 

 
e) It is also a term of this contract that no person other than a person appointed 

by Appellant Authority, in charge of the work as aforesaid should act as 
arbitrator. 

 
f) It is also a term of the contract that if the tenderer does not make any demand 

for appointment of arbitration in respect of any claims in writing as aforesaid 
within 90 days of receiving the intimation from the COMPANY that the final bill 
is ready for payment, the claim of the contractor shall be deemed to have 
been waived and absolutely barred and the COMPANY shall be discharged 
and released of all liabilities under the contact in respect of these claims. No 
party shall be entitled to bring any claim to arbitration if the arbitrator has not 
been appointed before the expiry of sixty days after defect liability period. 

 
g) The arbitration shall be conducted in accordance with the provisions of the 

Indian Arbitration Act, 1996, or any statutory modification or re-enactment 
thereof and the rules made there under and for the time being in force shall 
apply to the arbitration proceeding under this clause. 

 
h) The arbitrator may from time to time with the consent of the parties enlarge 

the time for making and publishing the award. 
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i) It is also a term of the contract that any fees, TA, DA and other charges are 

payable to the Arbitrator shall be paid by both the parties equally.  
 

j) The award of the Arbitrator shall be final and binding on both the parties 
 

  
41. RIGHT TO AUDIT/ TECHNICAL EXAMINATION 
 
The COMPANY shall have the right to cause an audit and technical examination of 
the works and the final bills of the contractor including all supporting vouchers, 
abstract, etc., to be made even after payment of the final bill and if as a result of such 
audit and technical examination any sum is found to have been overpaid in respect 
of any work done by the tenderer under the contract or any work claimed to have 
been done by him under the contract and found not to have been executed, the 
tenderer shall be liable to refund the amount of over-payment and it shall be  lawful 
for the COMPANY to recover the same from him in the manner prescribed in clause 
47 or in any other manner legally permissible and if it is found that the tenderer was 
paid less than what was due to  him  under the contract in respect of any work 
executed by him under it, the amount of such under payment shall be duly paid by 
the COMPANY to the tenderer, without any interest thereon; 
  
Provided that the tenderer shall not be entitled to payment of any sum paid short 
where such payment has been agreed upon between the COMPANY on the one 
hand and the tenderer on the other under any term of the contract permitting 
payment for work after assessment by the Engineer-in-Charge. 
 
42. PHOTOGRAPHS OF WORKS CARRIED OUT 
 
The Contractor shall at his own cost supply a reasonable number of Post card size-
colour photographs of the works carried out if and as per the instructions of the 
IDPIC, MUMBAI Engineer. In the event of any dispute or termination of Contract 
either by the COMPANY or the Contractor, the Contractor shall arrange to obtain 
Photographs of the works completed up to the date of such termination of Contract. 
 
43. FORECLOSURE OF CONTRACT IN FULL OR IN PART 
 
If at any time after acceptance of the tender, the COMPANY decides to abandon or 
reduce the scope of the works for any reason whatsoever and hence not require the 
whole or any part of the works to be carried out, they shall inform the Contractor in 
writing to that effect and the Contractor shall have no claim to any payment or 
compensation or otherwise whatsoever, on account of any loss of profit or advantage 
which he might have derived from the execution of the works in full, but which he did 
not derive in consequence of such foreclosure of the whole or part of the works. 
 
The Contractor shall be paid at the contract rates for works executed at site. 
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44. REINSTATEMENT ITEMS 
 
In case of items like making good new work and matching the finish with the existing 
one, the work will have to be done perfectly. In this case COMPANY’s decision will 
be final regarding the acceptability of finish. If the reinstatement is not accepted by 
the COMPANY, the same will have to be done again to his satisfaction at no extra 
cost.  
 
60. NON-AVAILABILITY OF ANY MATERIALS 
 
If for some reasons, materials mentioned in the Approved Brand of Manufacturers or 
the Bill of Quantities are not available; the same shall be brought to the notice of the 
COMPANY in writing by the Contractor. No alternative material shall be used without 
COMPANY’s written approval. Refer also clause 31 in this aspect. 
 
46. LIEN 
 

(a)  Whenever any claim or claims for payment of a sum of money arises out of or 
under the contract against the contractor, the COMPANY shall be entitled to 
withhold and also have a lien to retain such sum or sums in whole or in part 
from the security, if any deposited by the tenderer and for the purpose 
aforesaid, the COMPANY shall be entitled to withhold the security deposit, if 
any, furnished as the case may be and also have a lien over the same 
pending finalisation or adjudication of any such claim. In the event of the 
security being insufficient to cover the claimed amount or amounts or if no 
security has been taken from the contractor, the COMPANY shall be entitled 
to withhold and have a lien to retain to the extent of such claimed amount or 
amounts referred to above, from any sum or sums found payable or which 
may at any time thereafter become payable to the contractor under the same 
contract or any other contract with the COMPANY pending finalization or 
adjudication of any such claim.  

(b)  Any sum of money due and payable to the contractor (including the security 
deposit returnable to him) under the contract may be withhold or retained by 
way of lien by the COMPANY or any other contracting person or persons 
through Engineer-in-Charge against any claim of the COMPANY or such 
person or persons in respect of payment of a sum of money arising out of or 
under any other contract made by the contractor with the COMPANY or with 
such other person or persons. 

(c) It is an agreed term of the contract that the sum of money or moneys so 
withheld or retained under the lien referred to above by the COMPANY will be 
kept withheld or retained as such by the COMPANY till the claim arising out of 
or under the contract is determined by the arbitrator (if the contracts governed 
by the arbitration clause) or by the competent court, as the case may be and 
that the tenderer will have no claim for interest or damages whatsoever on 
any account in respect of such withholding or retention under the lien referred 
to above  and duly notified as such to the tenderer. For the purpose of this 
clause, where the tenderer is a partnership firm or a limited company, the 
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COMPANY shall be entitled to withhold and also have a lien to retain towards 
such claimed amount or amounts in whole or in part from any sum found 
payable to any partner/ limited company as the case may be, whether in his 
individual capacity or otherwise. 

 
47. EXTERNAL INSPECTION & AUDIT 
  

(i) All works under or in course of execution or executed in pursuance of the 
Contract shall at all times be open and accessible to the inspection of the 
Quality Control Organisation of the COMPANY or any designated auditor/ 
officials of the COMPANY.  

  
(ii) If it shall appear to the Engineer-in-Charge or to the Engineer in charge of 
Quality Control or any designated auditors/ officials of the COMPANY or to 
the Chief Technical Examiner, that any work has been executed with 
unsound, imperfect, or unskillful workmanship, or with materials or articles 
provided by him for the execution of the work which are unsound or of a 
quality inferior to that contracted or otherwise not in accordance with the 
contract, the contractor shall, on demand made in writing within the defect 
liability period from the IDPIC, MUMBAI Engineer specifying the work, 
materials or articles complained of notwithstanding that the same  may have 
been passed, certified and paid for earlier,  forthwith rectify,  or remove and 
reconstruct the work so specified in whole or in part, as the case may require 
and provide other proper and suitable materials or articles at his own charge 
and cost. 

 
(iii) In the event of the contractor failing to do so within a period specified by 
the Engineer-in-Charge in his demand aforesaid, the contractor shall be liable 
to pay compensation at the same rate as under the clause of defects after 
completion for this default.  

                                    
iv) In such case the Engineer-in-Charge may not accept the item of work at the 

rates applicable under the contract but may accept such items at reduced 
rates as the COMPANY or the competent authority may consider reasonable 
during the preparation of on account bills or final bill if the item is so 
acceptable without detriment to the safety and without substantially affecting 
the utility of the item and the structure or he may reject the work outright 
without any payment and/ or get it and other connected and  incidental  items 
rectified, or removed and re-executed at the risk and cost of  the contractor. 
Decision of the Engineer-in-Charge to be conveyed in writing in respect of the 
same & shall be final and binding on the tenderer. 
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48. GENERAL SPECIFICATIONS FOR SAFETY 
 
The contractor shall provide necessary barriers, warning signals, and other safety 
measures while carrying out all the external work or wherever otherwise necessary 
to avoid accidents. He shall also provide and maintain at his cost all lighting & 
watching, fencing & security when and where necessary or as directed by Engineer 
or by the duly constituted authority for the protection of works and for the safety and 
convenience of public and others. 
1 There shall be maintained in a readily accessible place first aid box including 

adequate supply of sterilized dressings and cotton wool. 
2 An injured person shall be taken to a hospital without loss of time whenever the 

situation requires. Address and telephone numbers of nearest physicians and 
hospital and also of police station shall be conspicuously displayed in the site 
office permanently.  

3 Suitable and strong double scaffolds with adequate handrails and safety belts, 
helmets etc. shall be provided for all workmen, supervisors, and engineers for all 
works that cannot be done safely from ground. Unless permitted otherwise 
scaffolding shall be of steel with adequate lateral supports & bracing etc. 

4 No portable single ladder shall be of more than 8 m length. The width between 
the side rails shall not be less than 30 cm and distance between two adjacent 
rungs shall not be more than 30 cm. whenever a ladder is used, an extra labour 
shall be engaged in holding the ladder.  

5 Any excavated material shall not be placed within 2 m of the edge of the pit/ 
trench. All pits/ trenches shall be provided with necessary shoring, fencing, 
lighting etc. 

6 Workers engaged in mixing and handling materials such as cement mortar or 
concrete shall be provided with protective footwear and hand gloves. 

7 No floor, roof or other part of the structure shall be so overloaded with debris so 
as to render it unsafe. 

8 Those engaged in welding works shall be provided with Welder’s protective eye 
shields and gloves. 

9 No paint containing lead or lead products shall be used except in the form of 
paste or readymade paint. Suitable facemasks shall be supplied to the workers 
while application of spray or scraping of such paint. 

10 Contractor shall supply overcoats and other facilities to the painters and other 
workers. 

11 Hoisting machines and tackle used in the works including their attachments, 
anchorage and supports shall be in perfect condition and they shall be checked/ 
serviced periodically and also before any major use. 

12 The ropes used in hoisting or lowering material, as the means of suspension 
shall be of durable quality and adequate strength and free from any defects. 

13 List of all the safety equipment with quantities shall be prominently displayed in 
the site office and updated regularly. 
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I/We have read the tender document, its terms & conditions, aware of the scope of 
work, site conditions, specifications and the price-bid are quoted accordingly. 
 
 
 
 
 
 
 
Signature of the Contractor/Tenderer (with Seal) 
 
Place: 
Date: 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 


